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ESTIMATE RUN 06/02/2016

ESTIMATE SUMMARY 15:59:30

CONTID: C21433         ESTIMATE NO: 0001 PROG 2005

PCN: 21433-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWC PERM ROCKFALL MIT MP124.2 PERCENT TIME:

PROJECT NO: NHPP0702-368                  

I-70 GWC PERM ROCKFALL MIT MP124.2

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING

20300 W. HIGHWAY 72 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80007     (303)279-4458 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,106,557.61 PARTICIPATING $ $ 166,307.08

AWARD PROJECT AMT: 1,726,027.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,846.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.89%

1,940,250.53

166,307.08

166,307.08

162,461.02

$

$

$

$

166,307.08

0.00

166,307.08

0.00

166,307.08

-3,846.06

0.00

162,461.02

0.00

AMOUNT DUE 162,461.02 162,461.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 162,461.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

32.0 TIME ALLOW: 9/15/2016 ??:??:??

ORIG TIME ALLOW: 9/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

06/02/2016

04/29/2016

05/11/2016

04/29/2016

05/02/2016
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PCN: 21433-BID    ESTIMATE RUN 06/02/2016

PROJECT: NHPP0702-368                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

165.000

LF  

27.40000

0010 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

500.000

CY  

11.53000

0015 Rock Scaler 0.000

0.000

203-00599  
 

0.000.000

0.00

100.000

HOUR

69.31000

0020 Backhoe (Special) 0.000

0.000

203-01525  
 

0.000.000

0.00

10.000

HOUR

260.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

97.75000

0030 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

97.50000

0035 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

25.20000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0045 Rock Anchor 0.000

46.000

211-01300  
 

90,850.0046.000

90,850.00

125.000

EACH

1,975.00000

0050 Wildlife Biologist 0.000

3.000

240-00001  
 

2,070.003.000

2,070.00

5.000

DAY 

690.00000

0055 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

139.81000
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PCN: 21433-BID    ESTIMATE RUN 06/02/2016

PROJECT: NHPP0702-368                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Rock Fall Fence (1,000 kJ MEL) 0.000

0.000

607-11575  
 

0.000.000

0.00

220.000

LF  

787.00000

0065 *Rock Fall Fence (5,000 kJ MEL) 0.000

0.000

607-11575  
 

0.000.000

0.00

480.000

LF  

1,492.50000

0070 *Construction Surveying (Hourly) 0.000

13.000

625-00001  
 

2,242.5013.000

2,242.50

40.000

HOUR

172.50000

0075 *Mobilization 0.000

0.188

626-00000  
 

38,105.080.188

38,105.08

1.000

L S 

202,686.59000

0080 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

5,750.000.200

5,750.00

1.000

L S 

28,750.00000

0085 *Flagging 0.000

37.500

630-00000  
 

1,207.5037.500

1,207.50

3,500.000

HOUR

32.20000

0090 *Traffic Control Inspection 0.000

7.000

630-00007  
 

2,898.007.000

2,898.00

17.000

DAY 

414.00000

0095 *Traffic Control Management 0.000

19.000

630-00012  
 

21,850.0019.000

21,850.00

122.000

DAY 

1,150.00000

0100 *Construction Traffic Sign (Panel Size A) 0.000

3.500

630-80341  
 

161.003.500

161.00

16.000

EACH

46.00000

0105 *Construction Traffic Sign (Panel Size B) 0.000

10.500

630-80342  
 

483.0010.500

483.00

60.000

EACH

46.00000

0110 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

10.000

EACH

69.00000
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PCN: 21433-BID    ESTIMATE RUN 06/02/2016

PROJECT: NHPP0702-368                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

8,625.00000

0120 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

278.000

DAY 

172.50000

0125 *Traffic Cone 0.000

60.000

630-80380  
 

690.0060.000

690.00

120.000

EACH

11.50000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0140 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

300.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0165 Mobile Attenuator CMO # 2 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

782.00000

CAT 166,307.08166,307.082,105,077.57CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

740.02000

CAT 0.000.001,480.04CURRENT AMT0400 $ $ $

$ 166,307.08166,307.08$2,106,557.61$CURRENT AMTPROJECT TOTAL


